

Members





















6.A. GM Report - Long Duration Storage

CALIFORNIA

COMMUNITY POWER

Status

- Tumbleweed: Contract execution underway by 7 participants
- Goal Line: Final date to execute agreement May 30, 4 of 6 participants have approved

Next Phase – Contract Administration

- Finalize the Coordinated Operations Agreement
- Future Budget action based on POC recommendations

September 15: Board authorized the issuance of the Firm Clean Resource RFO

Jan-Mid Mid Dec 21: Oct 22: July 2022: Feb-Apr 22: Feb. 22: Proposals Contact Contract Evaluate, Rank Submittal Execution & Select **Negotiations** Issue RFO Deadline Proposals Phase 1 Phase 2

- Includes Workforce, Environmental and Environmental Justice conditions
- Will utilize the joint contracting approach developed in LDS project
- Applies lessons learned from LDS project